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MEMORANDUM 
 
 
 

TO:  MAYOR SULKA AND MEMBERS OF TOWN COUNCIL 
 

FROM:  Kim Jones, Director of Engineering  

SUBJECT:   Department of Engineering Consent Agenda 

DATE:  February 9, 2016 

CC:  Marc Orlando, ICMA-CM, Town Manager 
 
 
 
 

CAPITAL IMPROVEMENTS PROGRAM (CIP) &  
SPECIAL PROJECTS UPDATES 

 

PATHWAYS 
1. General Pathways: Bluffton Park Sidewalk Extension Construction 

• Completed: 8th Street sidewalk extensions to Recreation Court and crosswalk. 
 

2. Goethe/Shults Sidewalks: Engineered Design Phase 
• Staff held an informational public meeting to review the revisions of the sidewalk 

plans at the Rotary Community Center on January 26th. 
• Revisions are being made to the plan as a result of the public meeting. 
• Staff is obtaining quotes for appraisals for easement acquisition.  
• Next Steps: Initiation of easement acquisition and permitting for projects. 

  
SEWER & WATER 

1. Buck Island-Simmonsville Sewer (Phase 3): Construction Phase 
• Jordan Construction finished laying 8” gravity sewer along the north side of Buck 

Island Road between Simmonsville Road and Kitty Road. They have also 
completed the jack & bore under the oak tree in front of the proposed Grayco.  
They are working on the last jack & bore along the east side of Buck Island Road 
under another oak tree at #353 Buck Island Road. They are roughly 90% 
complete with the installation of the sewer main and sewer services.   

• Working with Low Country Council of Governments to obtain current income 
statements to verify Low-Moderate Income status. This will be an on-going  
process until all forms are received. 

• Quarterly BIS Neighborhood Meeting: Attended the meeting on January 25, 
2016 to provide an update on all Phases of sewer construction.  

• Next Steps: Jordan Construction has two (2) crews working on site to finish 
construction by the end of March.   
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2. Buck Island-Simmonsville Sewer (Phase 4): Engineered Design Phase 
• Final design of the sewer has been completed and all permits have been 

received. 
• Easement letters have been sent to all property owners; to date eight (8) of the 

eighteen (18) offers have been accepted. 
• Next Steps: The Condemnation process has commenced. The process takes 45 

to 60 days. Several negotiations are still underway in an attempt to avoid 
condemnation, if possible. 
 

3. Buck Island-Simmonsville Sewer (Phases 5 A, B, C): Engineered Design 
Phase 
• Final design for Phase 5A, 5B, and 5C is in progress. 
• Engineer has begun preparing the easement plats which is the beginning of the 

acquisition phase. 
• Based on comments from our BIS Neighborhood Meeting, staff has asked the 

Engineer to investigate the possibility of installing gravity sewer on Gideon Way. 
• Next Steps: Engineer has submitted 5A-C to BJWSA for review and comments. 

After receiving and addressing BJWSA comments, we will submit to OCRM, DHEC , 
and SCDOT. 

 
4. Jason Street Sanitary Sewer: Engineered Design Phase 

• The Memorandum of Agreement with BJWSA was presented and approved at 
the December Town Council meeting, and has been fully executed and 
approved by both parties. 

• There has been a formal hand off to BJWSA as the engineer moves into the 
Final Design phase of the project. 

• Next Steps: Staff will continue to work with BJWSA and the engineer to ensure 
this project continues to move forward on a timely basis. 
  

5. Toy Fields: Construction Phase 
• BJWSA is the project manager in partnership with the Town for this project. 
• Construction work is almost complete. All the gravity main and services have 

been installed and work on the pump station is complete. 
• The project is at the final testing stage and connection to the homes is 

expected to commence the week of February 1st and the new system will be 
put on-line. 

• Next Steps: Upon receipt of the Permit to Operate from DHEC, the residents 
will be connected to the system. BJWSA anticipates completion by mid-February 
2016. 

  

ROADWAY IMPROVEMENTS 
1. May River Road Streetscape (Final Phase): Conceptual Design Phase 

• Staff met with South Carolina Department of Transportation (SCDOT) in 
Columbia to discuss the approval process for the project moving forward.  

• Staff has resubmitted Design Exception Report based on SCDOT comments. 
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• Temporary and permanent easements have been added to the plans and 
submitted to the SCDOT for review. 

• Staff is obtaining bids for easement acquisition services. 
• Staff and consultant have met with SCE&G regarding utility work associated with 

the project. 
• Staff held a neighborhood meeting to provide a project update to the affected 

property owners. 
• Next Steps: Execute contract for acquisition services; initiate formal owner 

contact for easement acquisition upon authorization from the SCDOT; permitting 
for the project. 
 

2. Bluffton Road/Bluffton Parkway Circle:  Conceptual Design Phase 
• Encroachment permit for landscaping was revised per SCDOT’s comments and 

resubmitted to them on January 25, 2016. 
• SCDOT requested removal of 12 Crape Myrtles to allow for clear site views through 

the circle. This information was supplied to them. 
• Staff has obtained pricing for installation of a well and electrical supply at the traffic 

circle. 
• Next Steps: Staff will finalize bid documents for the landscaping and the contract 

for the well contractor. Landscape installation will commence in March 2016. 
 
OLD TOWN IMPROVEMENTS 

1. Calhoun Street and Adjacent Area Study: Conceptual Design Phase 
• A completed conceptual design and report presented at January’s Town Council 

meeting and presented for adoption on February 9th. 
•  “T” striping and repainting of existing striping along Calhoun Street completed 

the first week of February. 
• Next Steps: Signage plans to limit parking times on Calhoun Street, no parking 

signs along Lawton, Church, and Lawrence Streets are being finalized.  Installation 
of bike racks and park rules at DuBois Park, including no smoking. 

 
2. Old Town Lighting & Parking Signs 

• As part of this initiative and park improvements, string lights were installed at 
Oyster Factory Park in the pavilion area. 

• Staff obtained priority areas for lighting improvements from Bluffton Police 
Department and has shared with lighting team from SCE&G for cost-estimates 
and phasing plan to present to Council for consideration in FY2017 budget. 

• Parking sign improvements to be completed with short-term actions related to 
Calhoun Street project above. 

• Staff has obtained pricing for the addition of four or five lights along Calhoun 
Street. The new lights will be the same pole and fixture type as the existing 
lights. Staff finalizing placement with the merchants and residents. 

• Staff has also completed the pricing for the installation of approximately six 
street lights along the east side of Bluffton Road just north of the intersection 
with May River Road and is investigating the installation of additional lighting 
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along the west side of Bluffton Road in the same area. Easements and SCDOT 
encroachment permits are now being sought to allow these improvements to  
proceed forward this spring. 

• Next Steps: Finalize permits, contracts and coordinate the installation of the 
new street lights. 

 
PARK DEVELOPMENT 

1. Parks and Recreation Improvements: DuBois Park - Construction Phase 
• Staff advertised an Invitation for Bids for the synthetic playground surface. Bids 

were received on January 7th. Staff is currently evaluating bids. 
• Mounted additional Tree lights on the north side of the DuBois Park Pavilion. 
• Staff is working with contractor to consider the installation of additional accent 

lighting for the trees in Dubois Park. 
• Next Steps: Select contractor and complete the installation of the design and 

construction of synthetic playground surface. 
 

2. Oyster Factory Park: Design Phase 
• Dock 

o After evaluating the bid results, the contract was awarded to Nix 
Construction; Notice to proceed is January 26, 2016. 

o Next Steps: Initial ordering of materials and off-site fabrication of main 
components. Project is officially under construction. Construction will be 
completed April 2016. 

• Parking Lot 
o Price has been re-negotiated with original bid contractor and the contract 

has been approved and executed. 
o Work commenced on December 28, 2015 with the installation of the 

erosion control measures and tree protection. 
o Next Steps: Notice to proceed was January 26, 2016 and project is 

officially under construction. Construction will be completed in April 2016.  
• Garvin House 

o Staff has advertised an Invitation for Bid for the re-construction of the 
Garvin House. Project was re-bid due to lack of bidders the 1st time, bids 
are due 2:00 p.m. February 1st. 

o Staff has retained a consultant to assist with project over-site, advocacy, 
and outreach, along with assistance in additional sources of financial support 
of the project. 

o Staff received notification of award from SC Parks, Recreation & Tourism for 
a $200,000 grant. 

o Next Steps: Review the bids, negotiate, and award contract. 
• Pavilion Area 

o M.A.S.H. signs are being completed. 
o Next Steps: Installation of M.A.S.H.-style signs on central light post.  
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TOWN FACILITIES 
1. Buckwalter Place Multi-County Commerce Park 

• A public-private partnership agreement was established among the Town of 
Bluffton, the Bluffton Public Development Corporation and Southeastern 
Development Associates (formerly known as Blanchard and Calhoun 
Commercial) for continued public infrastructure investment supportive of the 
multi-county commerce park.  

• Development permit issued. 
• Next Steps: Mass grading to begin in March 2017 with a building pad 

completed by end of May 2017.  
 

2. Town Hall Redevelopment 
• Generalized conceptual design has been completed. 
• A presentation was given at the January 19th Town Council Workshop and 

approval was granted to proceed with the project. 
• Next Steps: Retaining the design and construction teams. 

 
STORMWATER 

1. May River Watershed Action Plan Wetlands Restoration: Conceptual 
Design Phase 
• Data collection is ongoing from installed monitoring wells. 4 months of stream 

and groundwater depth data is being collected to guide design alternatives. 
• Draft Hydrology Report has been submitted. 
• Next Steps: Draft Water Budget submittal.  

 
2. 319 Grant Phase 2 (Pine Ridge BMP Retrofit): Engineered Design Phase 

• Town Staff and consultant presented the project and update at the annual 
Pine Ridge POA meeting. 

• Construction contract executed with Willow Tree Landscaping. 
• Annual SCDHEC 319 grant site visit completed January 28th.  
• Next Steps: Retrofit construction. 

 
3. Hampton Lakes Stormwater Retrofit 

• On hold as grant funding was not awarded. 
 

4. Stormwater Utility Management Plan Update 
• Beaufort County is the managing partner for this county-wide stormwater master 

plan update. 
• Contractor has been selected and the County’s award has been approved.  
• Next Steps: Beaufort County has scheduled a kick-off meeting for February 

4th. 
 

5. Cove Identification Signs 
• Staff is developing cove identification signs with an anti-litter message with 2015 

Palmetto Pride grant support. 
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DIVISION/STAFF  UPDATES 
 
Project Management 
• Attended MUNIS training for contract/invoice work flow. 

 
Stormwater 

• Staff attended monthly Stormwater Utility Board meeting. 
• Staff attended monthly Stormwater Implementation Committee meeting. 
• Staff held and attended the quarterly May River Watershed Action Plan Advisory 

Committee meeting January 26, 2016. 
• Town staff built scaled-down versions of the May River Watershed with MC Riley 

 5th graders. Half of the 5th graders have been reached and staff will be visiting 
 the second half of the 5th grade class on February 1st and 2nd. 

• Staff is preparing for the 16th Annual May River Cleanup. Meetings have been 
arranged to continue ongoing partnerships and to develop new ones with 
LowCountry Community Church and the US Coast Guard.  

• Staff attended MC Riley’s 5th grade Science Fair to see all the student’s projects 
and ask questions. Many students used previous studies done with Town staff, 
such as watershed models and the rain garden, as the basis for their projects. 

• Town staff and the County Channel developed a new Stormwater Litter PSA 
directed at residents and boaters. This PSA is now airing on the County Channel 
and posted to the Town’s Neighbors for Clean Water website. 

• Town staff is currently purchasing flow monitoring equipment necessary to meet 
    state and federal mandates with the MS4 program. In addition, measurements 
    will be incorporated into the water quality model. 
• Town staff is continuing to work on website content for the Town’s new website 

layout. 
• Staff performed approximately 15,000 feet of ditch walk inspections.  
• Staff ran Arc Hydro model to identify major watersheds, basins, sub-basins, 

major outfalls, secondary outfalls, and minor outfalls of the MS4 area. 
• Staff digitized the static CIP map to create CIP ArcGIS polygon file. 

 
• January Stormwater Inspections & Citizen Requests – 

o 146 Development and lot sediment and erosion control inspections, 
resulting in 116 inspections passing and 33 failing. Of those 33 that 
failed, 18 resulted in 1st NTCs, 12 resulted in 2nd NTCs, and 3 resulted 
in NOVs, which was resolved and passed upon re-inspection. 

o Met on-site with builders & contractors sixteen (16) times to discuss 
non-compliance issues and proper sediment and erosion control 
techniques.  

o Received five (5) citizen drainage concerns. All concerns resulted in 
inspections and follow-ups with the homeowners to discuss and resolve the 
issue. 

o Responded to one (1) Illicit Discharge Detection & Elimination (IDDE), 
which was resolved and no tickets were issued. 
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• January Septic System Maintenance Assistance – 

o Two (2) septic system clean outs were performed. 
 

• January Data Collection – 
o Added 227 entries into GIS database for stormwater activity. 
o Collected 4 nodes and 2 conveyances for the Town Stormwater Inventory 

to be used for the Town’s Stormwater Model. 
o 319 Grant Phase 2 (Pine Ridge BMP Retrofit): Collection ongoing. 

 
Public Works 

• Ditch/Drainage Maintenance – 
o Performed Weekly Street sweeping on Highway 46 collecting 8 cubic yards 

of debris. 
o Performed routine maintenance on storm drains around Town. 
o Grade and repaired Green Street and Lawton Street. 
o Edged sidewalks and curbs along Buck Island Road and Simmonsville Road. 
o Performed routine maintenance on Equipment. 
o Met with Baugher and Carey in Stormwater to discuss ditch evaluations and 

inspections. 
o Picked up litter and debris along the following road shoulders around the 

Town: 
 Simmonsville Road 
 Buck Island Road 
 Goethe Road 
 McCracken Circle 
 Masters Way 
 Hampton Parkway 
 Shultz Road 
 Dr. Mellichamp Road 
 Hilderbrand Road 

o Performed routine mowing on road shoulders around the Town: 
 Hwy. 46 May River Road 
 Hampton Parkway 
 McCracken Circle 

  
• Beautification Program – 

o Removed Christmas decorations throughout town. 
o Performed routine mowing of the medians of Burnt Church Road, Highway 

46, and Simmonsville Road. 
o Ongoing maintenance of the flower beds around town. 
o Performed routine landscape maintenance at the following facilities: 

  Town Hall 
 DuBois Park 
 Calhoun Dock 
 1261 May River Road 
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 1264 May River Road 
 Oyster Factory Park 
 Law Enforcement Center 
 Buckwalter Park 
 Eagle’s Field 

 
• January Town Trash & Recycling Program – 

o 171 total phone calls 
 42 new services 
 21 trash pickups missed 
 9 recycle pickups missed 
 30 broken or missing cart replacements 
 69 miscellaneous calls 

o 6,595 Total Town of Bluffton residences served  
o Staff continues communications with Waste Management reviewing 

level of services and current monthly services. 
 

• January Work Requests Completed – 
o 25 

 
 

Attachments: 
1.    May River Update* 
2.   SCDHEC Shellfish Monitoring Data for the May River 
3A.         November-January Erosion and Sediment Control Inspection Trends 

      3B.   Fiscal Year to Date Erosion and Sediment Control Inspection Totals 
4.    Illicit Discharge Reports and Investigations  
5.    Drainage Concerns Inspections  
6.   Fiscal Year 2016 Year to Date Citizen Requests for Stormwater Services 

Heat Map 
 

 
* Attachment noted above includes the latest updates in bold and italic font. 



May River Update
February 9, 2016 Attachment 1

ACTIVITY STATUS

 

May River Watershed Action Plan Wetlands 
Restoration:  Conceptual Phase

  Adjacent and offsite survey work has been 
completed preliminary wetland delineation, site 

characteristics and topography. A work authorization 
for wetland and subsurface hydrology evaluation was 
approved by the property owners. Monitoring wells 
have been installed, the Draft Hydrology Report 

has been submitted and the Draft Water 
Budget is underway.

Additional Funding Opportunities

 The Town submitted a full application for a third 319 
Grant on 5/4/15. The Town was not awarded funding 
this grant cycle, but was encouraged to submit for the 

next 319 Grant cycle.    

May River Retrofit Project                                     
(Hampton Hall)

 Preliminary 2002 Palmetto Bluff Duck Pond Drainage 
area watershed model complete. Completed New 

Riverside BMP model for comparison to field 
observations. 2013 Pine Ridge model in support 
of retrofit project and the Watershed Model 

underway.

 Staff met with Hampton Hall to update project status, 
discuss easement acquisition, answer any questions, 

and discuss a path forward. This project is on hold 
until data is collected from May River 319 Grant 

Phase II  to assess the efficacy of this project 
approach.

Weekly water quality testing ongoing.

Baseline data collection ongoing. Design by Thomas 
& Hutton and permitting complete. 

Construction bidding process underway.  All 
bids have been received and a contract w ith 

the lowest qualified bidder has been executed.

May River Watershed Model

May River 319 Grant - Phase I
May River Watershed Pilot Project

May River 319 Grant - Phase II
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Fecal 
Coliform 
(MPN)

December 7.8 11.0 110.0 7.8 7.8 33.0 7.8 11.0 27.0 7.8 23.0 7.8 1.8 33.0 6.8 4.5 13.0 4.5

November 11.0 49.0 NS 17.0 33.0 NS 17.0 17.0 NS 2.0 33.0 NS 13.0 31.0 NS 13.0 6.8 NS

October 13.0 17.0 23.0 13.0 7.8 49.0 70.0 4.5 4.5 13.0 6.8 23.0 2.0 4.5 7.8 4.5 2.0 4.5

September 33.0 27.0 46.0 17.0 17.0 17.0 7.8 2.0 9.3 13 4.5 17.0 7.8 4.5 23.0 6.8 2.0 4.5

August 11.0 49.0 6.8 2.0 49.0 17.0 23 33.0 13.0 9.2 70.0 13.0 9.2 46.0 24.0 1.8 17.0 4.0

July 6.8 17.0 17.0 4.5 7.8 7.8 7.8 1.8 6.8 2.0 1.8 11.0 1.7 2.0 2.0 1.7 1.8 4.5

June 1600.0 NS 33.0 920.0 NS 46.0 1.7 NS 11.0 1.7 NS 14.0 11.0 NS 4.5 7.8 NS 11.0

May 46.0 33.0 NS 13.0 33.0 NS 7.8 9.2 NS 7.8 49.0 6.8 4.0 7.8 6.8 2.0 2.0 23.0

April 1700.0 130.0 1.8 40.0 79.0 33.0 2.0 170.0 17.0 1.7 240.0 17.0 1.7 23.0 13.0 2.0 13.0 17.0

March 79.0 23.0 170.0 49.0 33.0 130.0 17.0 11.0 49.0 22.0 13.0 17.0 22.0 6.8 13.0 2.0 4.5 6.8

February 350.0 110.0 13.0 46.0 33.0 14.0 79.0 79.0 1.8 49.0 79.0 1.8 17.0 33.0 7.8 7.8 13.0 2.0

January 23.0 49.0 79.0 110.0 17.0 79.0 79.0 33.0 23.0 13.0 49.0 49.0 13.0 11.0 33.0 17.0 4.5 7.8 17.0 7.8 4.5 2.0 7.8 17.0

Additional Samples
Additional Samples

Average Annual GeoMean 49.6 35.4 26.0 110.0 20.3 25.5 30.9 33.0 12.2 13.0 12.3 49.0 7.1 21.2 12.0 17.0 5.5 11.8 9.2 7.8 3.9 4.8 6.4 17.0

** Truncated GeoMetric Mean 34.0 31.0 37.0 23.0 17.0 21.0 14.0 10.0 11.0 10.0 7.0 11.0 7.0 6.0 7.0 5.0 4.0 4.0

** Truncated 90th Percentile 172.0 207.0 205.0 119.0 82.0 95.0 61.0 40.0 51.0 43.0 29.0 55.0 26.0 21.0 30.0 17.0 13.0 13.0

NS = No Sample

AS = Additional Samples

** Town staff calculations utilizing DHEC statistics
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Attachment 3A
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Town of Bluffton             November-December-January Inspection Trends 
   Stormwater Erosion and Sediment Control Inspections  

Notice To Comply (NTC) Notice of Violations (NOV) 
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Attachment 3B

Town of Bluffton                               Fiscal Year to Date Inspection 
Stormwater Erosion and Sediment Control Inspections 
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* August was the Erosion and Sediment Control Inspector's first month Reporting 
 Notice To Comply (NTC)  Notice of Violations (NOV) Erosion and Sediment Control (E&SC) 
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Town of Bluffton                                               Illicit Discharge Concerns and Investigations  
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